

## **CONTENTS**

	Page no.
INTRODUCTION	1
1. DEFINE PRODUCT AND BUSINESS PLAN	5
2. SITE LOCATION ASSESSMENT AND RISK MANAGEMENT PHILOSOPHY	10
3. DETERMINE PROCESS AND MASS FLOW	16
4. DETERMINE THE REQUIRED LEVEL OF SEGREGATION	21
5. DETERMINE EQUIPMENT AND FACTORY LAYOUT	35
6. ESTIMATE THE SIZE OF FACTORY REQUIRED AND CONSIDER NEW BUILD OR REFURBISHMENT ALTERNATIVES	40
7. DECISION: TO BUILD OR NOT TO BUILD	44
8. CONSTRUCTION (DESIGN AND MANAGEMENT) REGULATIONS 1994: THE ROLE OF THE CLIENT, THE PLANNING SUPERVISOR AND THE DESIGNER	46
9. DEVELOP CONSTRUCTION BRIEF	51
10. ESTABLISH CONTRACT AND SELECT MAIN CONTRACTOR	61
11. UNDERTAKE BUILDING WORK	64
12. UNDERTAKE EQUIPMENT INSTALLATION	76
13. PROJECT COMPLETION	80
14. REFERENCES	91